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SECTION 01101 
CONSTRUCTION EXECUTION AND COORDINATION 

 
 

PART 1 GENERAL 
 

1.1 SUMMARY 
 

A. Specifies specification format, Contractor’s onsite staff requirements, use of 
project site, project planning and controls, coordination meetings, and 
government-furnished items. 

 

1.2 SUBMITTALS 
 

A. Submit, in accordance with Section 01331, Construction Submittals, the 
following: 

 

1. Organization Chart: Submit to Project Director/COR as required by 
Contract. 

2. Staff Resumes and Qualifications: Submit for principal staff identified 
on the organization chart. 

3. Occurrence Report: Submit to Project Director/COR within twenty-four 
(24) hours of each occurrence. 

 
 

1.3 ONSITE STAFF REQUIREMENTS 
 

A. Provide an adequate professional administrative and supervisory staff on 
site in all aspects of the work. Staff may be assigned multiple areas of 
responsibilities. This key staff shall be fully coordinated and provide a 
professional level of project execution management. The Contractor shall 
assign an Architect or Engineer with a minimum of five years field 
experience on similar size/complexity projects. 

 

B. Project Organization Chart: 
 

1. Depict principal staff assignments and contact information on a project 
organization chart. Include key administrative and supervisory staff. 

2. Provide resumes of key staff. 
3. Depict how management, supervisory, and administrative functions 

will be performed. Where applicable, indicate where multiple tasks will 
be performed by the same individual. 

 

C. Each entity engaged in the performance of the work, including product 
manufacturing, handling materials/products, fabricating, installing, working to 
dimension, finishing, testing, and similar operations, shall be familiar with 
referenced standards applicable to that entity’s operations. 

 

D. Staff shall be qualified for the work performed as documented by 
certifications, licenses, permits, test reports, judgments, and similar 
documentation. 
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1.4 USE OF PROJECT SITE 
 

A. Contractor is limited in its use of the project site. See appropriate 
attachment at Contract Section J for Project Site boundaries. 

 

B. Protection: 
 

Adjacent Properties: Prevent and repair damage to surrounding and 
adjacent properties arising from performance of the work. 

 

C. Ensure that surplus, waste, and rejected material is promptly removed from 
the Project Site, disposed of as specifically identified under appropriate 
Contract clauses, and that the Project Site is not used for the sale of such 
material. Onsite waste disposal, including burial or burning, of any materials 
will not be permitted. 

 

D. Occurrence Report: Report, in writing, notice of any and all unusual events 
and discoveries at the Project Site such as unexpected weather phenomena, 
exceptional visitors, and unusual encounters during excavation, or        
similar occurrences. 

 

E. USG reserves the right to place and install equipment as necessary in 
completed areas of the building and to occupy such completed areas prior to 
Substantial Completion, provided that such occupancy does not substantially 
interfere with completion of the work. Such placing of equipment               
and partial occupancy shall not constitute acceptance of Contractor’s    
works entire or in part. 

 
 

1.5 PROJECT SITE HOURS OF OPERATIONS 
 

A. Unless otherwise agreed upon in writing, work shall be performed only 
during the workdays and hours delineated in the Contract Package. 

 

B. Excepted Operations: 
 

1. The only work permitted outside of work hours or days specified above 
will be due to special circumstances, such as in completion of on- 
going concrete operations—continuous placing, casting, and curing. 
Provide written request to Project Director/COR at least twenty-four 
(24) hours in advance of such operations, and obtain the written 
acceptance of Project Director/COR prior to scheduling any such work. 
Any additional costs incurred by the USG (including but not limited to, 
supervision, security, and inspection) resulting from extended 
Contractor work hours or days shall be reimbursed to USG by 
Contractor. 

2. Should Contractor desire to change Contract work hours or days 
specified above, submit to Project Director/COR a proposal, fully 
justifying any such change, for Contract Modification. Justification shall 
contain, at a minimum, a detailed discussion of potential impacts to the 
Project Execution Schedule and related cost impacts. 

3. Project Director/COR will review the proposal and forward a 
recommendation to the Contracting Officer, who will make the final 
determination, and, if the change is accepted, issue a modification to 
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the Contract. Any additional costs incurred by the USG (including but 
not limited to supervision, security, and inspection) resulting from this 
type of Contract Modification shall be reimbursed to USG by 
Contractor. 

 

PART 2 PRODUCTS (NOT USED) 

PART 3 EXECUTION 

3.1 GENERAL 
 

A. Coordinate all phases and aspects of the work to achieve intended results, 
including best overall visual effect for all exposed work, regardless of trade 
or material. Remove and replace workmanship that is found in non- 
compliance. 

 

B. Provide material lay out areas so as to ensure the safety of all staff, 
employees, and visitors to the Project Site and security for the materials 
contained therein. 

 

C. Product Compatibility: 
 

1. Compatibility of products in relation to interfacing work is a basic 
requirement of each product selection. Where product options are 
open for Contractor’s selection, that selection must be compatible with 
interfacing products. 

2. Where products interface, coordinate selections for compatibility prior 
to procurement of any of these products and without regard for 
sequence of each product’s installation. Advise Project Director/COR 
of compatibility problems that cannot be reconciled. 

3. Product non-compatibility that results from Contractor’s incorrect 
selection from options is not an allowable basis for Contract 
Modification. 

4. Coordinate selections, through Project Director/COR, with products 
already selected and procured under separate contracts or by the 
USG; request information on such products. 

 

D. At the earliest feasible date, and as applicable, provide temporary enclosure 
and lock-up of each separate portion of the new construction. Protect 
completed work in every reasonable way, so as to ensure undamaged 
condition at time of Substantial Completion or turn over to the USG. 

 

E. The Contractor shall be responsible for all materials delivered and work 
performed until completion of the work and final acceptance by the USG as 
defined herein, except for any completed unit of work which may have been 
previously accepted under the Contract. 

 

3.2 PROJECT EXECUTION AND CONTROL SYSTEM 
 

A. Utilize a computerized document management system to consolidate and 
manage, at a minimum, the following documentation on the Project: 

 

1. Submittal Tracking and Documentation: Refer to Section 01331, 
Construction Submittals. 
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2. Project Scheduling: Refer to Section 01321, Project Scheduling. 
3. Contractor’s payment applications. 

4. Requests for Information. 
5. Change Orders. 

 

3.3 COORDINATION MEETINGS 
 

A. Pre-Construction Conference: 
 

1. It shall be scheduled according to the Main Contractor indications. 
2. Attendees shall include Project Director/COR and a representative 

from each contract entity, both USG and Contractor, executing the 
work during first quarter of scheduled construction period. 

3. Agenda items shall include a review of the general plans, conditions, 
procedures, and requirements as necessary for the effective 
scheduling and prosecution of the construction. Parties shall review 
security and material delivery requirements, personnel assigned, and 
communication procedures as established for the Project. 

4. Where and when feasible, meeting shall be scheduled and conducted 
at the Project Site. If not feasible, meeting shall be at a location 
selected for the greatest convenience of the majority of attendees. 

 

B. Construction Coordination Meetings: 
 

1. Contractor and Project Director/COR will hold weekly meetings 
(either in site or Conference calls) to discuss schedule and status 
of outstanding issues, commencing immediately upon 
mobilization to the Project Site.  

2. These meetings are intended to promote a full exchange of 
information between USG and Contractor, promote open and honest 
discussion between parties, and identify areas of concern by each 
party. All parties shall seek expeditious resolution of issues before 
they become problems. 

3. Recommended Agenda: 
a. Submittal Register: Review current status of design and 

construction submittals: 
b. Visitors: Review list of scheduled visitors. 

c. Quality Control: Review outstanding issues. 
d. Safety: Review outstanding issues. 
e. Security: Review outstanding issues. 
f. Project Progress: Report of Procurement and construction 

progress effective the AS OF date.  
g. Requests for Information (RFI): Review RFI log and identify 

outstanding RFI’s that may impact the schedule. 
h. Change Orders: Review the log of outstanding change orders. 
i. Correspondence: Review correspondence between Project 

Director/COR and Contractor. 
4. Meeting Minutes: Provide meeting minutes in agenda format to Project 

Director/COR the next working day after each meeting. 
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3.4 GOVERNMENT-FURNISHED ITEMS 
 

A. As delineated in Contract, USG may provide equipment or material for 
either USG installation or Contractor installation, designated as GFGI and 
GFCI, respectively. 

 

B. Government-Furnished Furniture: Support infrastructure and terminate 
electrical connections as necessary for proper operation. 

 

 

 

END OF SECTION 
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PART 1 GENERAL 
 

1.1 SUMMARY 
 

A. The Contractor’s Project Execution Schedule (PES) is the key legal document 
in the representation of the Contractor’s plan for execution of all Work under the 
Contract.  The PES shall be the Contractor’s working schedule and shall be 
used to plan, organize, and execute the construction work. 

 

B. The purposes of the PES are to 
 

1. Assure, at all times, coordination of the Work of the Contractor, the various 
subcontractors, material suppliers, and all other parties associated with the 
construction of the Project. 

 

2. Record and report actual performance and progress. 
 

3. Assist the Contractor and USG in monitoring the progress of the Work and 
evaluating any time impact(s) associated with changes, proposed changes, or 
performance delays upon the PES and dates of Substantial Completion and Final 
(Contract) Completion. 

 
4. Assist the USG and Contractor in preparing and evaluating the Contractor's 
monthly Applications for Payment. 

 
5. Demonstrate how the Contractor plans to complete all remaining Work as of 
the end of each progress reporting period. 

 

1.2 RELATED DOCUMENTS 
 

 

A. Refer to Section 01101, Construction Execution and Coordination, for information 
on format and content of submittal register, shipping log, and materials tracking 
schedule. 

 
B. Refer to Section 01331, Construction Submittals, for procedures for submitting 

project execution schedules and other deliverables described in this Section. 
 

C. Refer to Section 01771, Closeout Procedures, for information related to 
inspections to be included as activities in the project execution schedule. 

 

1.3 SUBMITTALS 
 

A. Project schedule deliverables shall be submitted and reviewed in accordance 
with the requirements in Section 01331, Construction Submittals. 

B. Project schedule deliverables shall be certified by the Contractor’s Project 
Manager (PM) in accordance with certification procedures described in Section 
01331, Construction Submittals. 

C. PES review comments made by USG will not relieve Contractor from compliance 
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with requirements of the Contract Documents. 
 

D. Submit the following in accordance with Section 01331, “Construction 
Submittals” 

 
Project Execution Schedule 
a. Acceptance is a prerequisite to issuance of the full NTP for 

Construction 
b. The preferred scheduling software is Microsoft Project. 
c. Provide sufficient detail to establish a reasonable critical path and 

demonstrate sufficient planning to assure on time project 
completion. 

d. Include, as a minimum, the following milestones 
 Contract Award 
 Notice to Proceed (NTP) for construction 
 Construction Document Submittal 
 Construction Document Backcheck Submittal 
 Full Notice to Proceed (FNTP) 
 Substantial Completion 
 Contract Completion 
 Final Acceptance 

e. Others activities to be considered: 
 Administration activities (obtain permits, bonds, insurance, etc.) 
 Mobilization and demobilization activities 
 Deliveries of government-furnished materials and equipment 

for Contractor installation (GFCI), delivery and installation of 
government- furnished materials and equipment (GFGI). 

 Activities defining approvals required by regulatory agencies or 
other third parties 

 Preparation, certification, submittal, and acceptance of all 
construction execution submittals 

 Subcontract work 
 Project  closeout  activities,  including  Substantial  Completion,  

Contract Completion, and Final Acceptance 
 
f. Final As-built Schedule Report 

 Acceptance by PD/COR is a prerequisite to 
 - Release of final payment 
 - Final Acceptance Certification 

 
k. For all scheduling deliverables, 
  1. Submit monthly by e-mail 

a. Monthly Schedule Progress Report 
b. Gantt (bar) charts of the following schedule layouts 

-  Critical Path 
-  Activities in progress and completed during the 

reporting period. 
-  All activities organized and grouped according to the 

activity 
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1.4 USG REVIEW PROCESS 
 

 
A. Under no circumstances does Project Director/COR “acceptance” of a PES 

revision modify, or imply a modification to, any aspect of the Construction 
Contract or Contract Duration. 

 

B. At the request of the Project Director/COR the Contractor shall be required to 
participate in any meetings necessary to reach a mutual agreement of any 
progress report item, or any revisions thereof. 

 

C. The Project Director/COR may request additional information as a result of the 
review process and the Contractor shall comply with such request. 

 

D. If any of the required Contractor submissions are returned for correction, 
addition, or revision, then they shall be resubmitted, as prescribed above, within 
10 working days after the request for resubmission. 

 

E. If the Contractor fails to submit any submittal, or update thereto, or any other 
information required under this Section, then the USG may withhold approval of 
the Contractor’s payment application until the Contractor submits the required 
information. 

 

 

 

PART 2 PRODUCTS (NOT USED) 

PART 3 EXECUTION 

3.1 SCHEDULING TOOLS 

 
A. Software 

1. The preferred scheduling software is Microsoft Project. 
 

 

END OF SECTION 
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SECTION 01331 
CONSTRUCTION SUBMITTALS 

 

 

PART 1 GENERAL 
 

1.1 SUMMARY 
 

A. Describes procedures required in the submittal of construction deliverables 
and provides general submittal descriptions and processing standards. 

 

 

1.2 SUBMITTALS 
 

A. Submit the following: 
 

1. Submittal Register: Update and submit for review every 
Week. 

 
 

PART 2 PRODUCTS (NOT USED) 

PART 3 EXECUTION 

3.1 GENERAL 
 

A. Transmit all construction submittals to Project Director/COR for appropriate 
action. 

 

B. Review all Contract Documents and project requirements and generate a 
complete list of deliverables to be transmitted as submittals. Ensure all 
deliverables are considered in the project execution plan and are entered, 
coded, and tracked in the automated Project Execution and Control System. 

 

C. Submittal Register: This register shall become a part of the final project 
record set. 

 

D. Plan and coordinate all submittal acceptance processes from the initial 
transmittal through installation and acceptance of the work. Seek to normalize 
all submittals and eliminate duplicative actions. 
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3.2 CONSTRUCTION EXECUTION SUBMITTALS 
 

A. Product Data: 
 

1. Collect and submit product data for manufactured material required in 
each unit of work, usually as defined by related technical section of 
Contract Specifications. Where selection of related products is reflected 
directly in the preparation of shop drawings, submit product data 
sufficiently in advance of the submittal to gain acceptance prior to the 
completion of shop drawings. 

2. Choices: Mark manufacturer’s standard product data sheets to show 
clearly which choices have been made. Identify choices, usually 
restricted to color, pattern, texture, and similar attributes, available for 
USG selection. Delete or strike out information not applicable to the 
choice selection process. 

3. Include manufacturer's installation instructions, recommendations for 
handling, maintenance, protection, testing, start-up, and other 
procedures as may be applicable. 

4. Where product data must be custom-produced (not available as 
manufacturer's standard printed information), submit as shop drawings 
in accordance with applicable requirements. 

 

B. Shop Drawings: 
 

1. Prepare newly-developed shop drawings (not marked-up drawings) to 
show how the combination of products and/or fabricated materials will 
be installed. These drawings shall form specified units of work and 
interface with other units of work or existing work, including “systems” of 
the building construction. Level of detail must be more than a copy of 
Project drawings. Shop drawings must include a level of detail to 
completely describe the work product proposed. 

2. Include drawings for fabrication, installation, setting, patterning, 
templates, and similar purposes; show appropriate materials and 
product use schedules in each set. Identify each component and show 
the full set of relevant dimensions, with specific notation as to which 
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dimensions are based upon field measurements. Include performance 
and test ratings as may be applicable to assemblies shown by the shop 
drawings. 

3. By special notations, indicate variations, if any, from the accepted 
design documents. Variations shall be submitted for acceptance as 
described herein. 

4. Media, Copies: 
a. Sheet Sizes: Minimum 210 x 297 mm; except where larger 

dimensions are necessary for legibility, actual-size patterns, 
templates, and similar required drawings; and as may be agreed 
upon with Project Director/COR for other unique shop drawing 
requirements. Shop drawings shall be uniformly sized unless 
agreed upon otherwise by Project Director/COR. 

 

C. Field Samples: 
 

1. Where required by Specifications, provide samples of actual 
materials/equipment/assemblies; at full-scale size, fully fabricated, 
and complying with physical requirements as shown and specified. 

2. Quality Control: Where samples are required for the purpose of 
achieving quality control, prepare appropriately for inspection and 
testing by recognized methods as indicated. 

 

3.3 ADMINISTRATIVE SUBMITTALS 
 

A. Submittals associated with the performance of the construction work, but not 
directly controlling construction execution or specifically related to closeout 
and completion. Requirements for administrative submittals are generally 
included in these Division 1 Sections. 

 

B. Media/Copies: Unless otherwise specified in these Division 1 Sections or 
Contract Section F, provide five (5) copies of administrative submittals to 
Project Director/COR. Selected administrative submittals may be submitted 
electronically as provided in Contract Section F. 

 

C. Categories of required administrative submittals include, but are not limited 
to: 

 

1. Submittals related to temporary facilities layout and construction. 
2. General and Special Reports: Includes minutes of meetings, safety and 

accident reports, security regulation compliance reports, etc. 
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3. Progress Reports: Includes regular submission of submittal 
register, project progress documentation, etc. 

4. Inspection and Test Schedules and Reports: Includes quality control 
documentation, related certifications of compliance, field samples and 
mockups, surveys and measurements, and other field engineering 
submissions. 

 

3.4 CLOSEOUT SUBMITTALS 
 

A. Refer to Section 01771, Closeout Procedures for Record Document 
submittals and Section 01781, Operation and Maintenance Data for O&M 
-related submittals. 

 

3.5 SUBMITTAL TYPE CODING AND DESCRIPTIONS 
 

A. Type coding shall be used in the transmittal document and as a data 
point/field as part of the automated project execution control system. The 
following are suggested coding schema for the respective submittal types. 
Each presents a three-place code, first and second places are alphabetic, 
describing the general submittal type; the third (and subsequent) place is 
numeric, describing a specific submittal type. 

 

B. Product Data (PDx): 
 

1. PD1, Manufacturer's Catalog Data: Data composed of catalog cuts, 
brochures, circulars, specifications, and product data, and pre-printed 
information in sufficient detail and scope to verify compliance with 
requirements of Contract Documents. Clearly mark manufacturer's 
standard and optional components for each product which has been 
selected to meet Contract requirements. 

2. PD2, Manufacturer's Standard Color Charts: Preprinted illustrations 
displaying choices of color, texture, and finish for material or product. 

3. PD3, Instructions: Preprinted material describing installation of a 
product, system, or material, including special notices and Material 
Safety Data Sheets, if any, concerning impedance, hazards, and safety 
precautions. 

4. PD4, Standard Test Reports: A report signed by authorized official of 
testing laboratory stating that material, product, or system identical to 
material, product, or system to be provided has been tested in 
accordance with requirements specified. Test report shall identify test 
method and material, state that test was performed in accordance with 
test requirements, state test results, and indicate whether material, 
product, or system has passed or failed test. Testing shall have been 
within three years of date of award of this Contract. 

5. PD5, Manufacturer's Certified Drawings: Dimensioned drawings of 
product, including components, and schedule of performance data; 
including manufacturer's certification that product shown and to be 
provided complies with requirements of Contract Documents. The 
certified drawings shall be dated after award of this Contract. Include 
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project name, contract number(s), supplier's name and address, 
certifier's name, and list of specific requirements which product is 
intended to address. 

6. PD6, Other Product Data: Other product data not included in above 
categories. 

 

C. Shop Drawings (SDx): 
 

1. SD1, Data: Submittals which provide calculations, descriptions, or 
other documentation regarding the work. 

2. SD2, Drawings: Submittals which graphically show relationship of 
various components of the work, schematic diagrams of systems, detail 
of fabrications, layout of particular elements, connections, and other 
relational aspects of the work. 

3. SD3, Schedules: A tabular list of data, or tabular list including location, 
features, or other pertinent information regarding products, materials, 
equipment, or components to be used in the work. 

4. SD4, Statements: A document, required of Contractor, or through 
Contractor by way of supplier, installer, manufacturer, or other lower tier 
Contractor, the purpose of which is to further the quality or orderly 
progression of portion of the work by documenting procedures, 
acceptability of methods or personnel, qualifications, or other verification 
of quality. 

5. SD5, Certificates: Statements signed by responsible officials of 
manufacturer of product, system, or material attesting that product, 
system, or material meet specified requirements. The statements shall 
be dated after award of this Contract, name project, and list specific 
requirements which it is intended to address. 

6. SD6, Coordination Drawings: Submittals which graphically show 
coordinated location of items specified in more than one specification 
section. 

7. SD7, Other Shop Drawings: Other shop drawing submittals not 
included in above categories. 

 

D. Field Samples (SAx): 
 

1. SA1, Samples: Samples, including both fabricated and unfabricated 
physical examples of materials, products, and units of work as 
complete units or as portions of units of work. 

2. SA2, Color Selection Samples: Samples of available choice of colors, 
textures, and finishes of product or material, presented over substrate 
identical in texture to that proposed for the work. 

3. SA3, Sample Panels: An assembly constructed at Project Site in a 
location acceptable to Project Director/COR, and using materials and 
methods to be employed in the work. 

4. SA4, Sample Installations: A portion of assembly or material 
constructed and placed in location directed and, if accepted by Project 
Director/COR, retained as part of the work. 
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5. SA5, Mock-ups: A special form of sample submittal; to be prepared 
near the point of actual installation for USG examination. Mockup may 
be, at Contractor's risk and with concurrence of Project Director/COR, 
constructed as the first segment of the actual work. Refer to Contract 
Drawings, and related shop drawings, for size and location information 
of mock-ups; and refer uncertainties to Project Director/COR for 
resolution. 

6. SA6, Other Field Samples: Other samples not included in above 
categories. 

 

E. Administrative/Other (ADx): 
 

1. AD1, Inspection Reports: Reports of inspection. Each report shall be 
properly identified. 

2. AD2, Factory Test Reports: A written report which includes findings of 
test required to be performed by Contractor on actual portion of the work 
or prototype prepared for this project before it is shipped to Project Site. 
The report shall be signed by authorized official of testing laboratory, 
and shall state that test was performed in accordance with test 
requirements, state test results, and indicate whether material, product, 
or system passed or failed test. 

3. AD3, Field Test Reports: A written report which includes findings of 
test made at Project Site, or on sample taken from Project Site, on 
portion of the work during or after installation. The report shall be 
signed by authorized official of testing laboratory or agency, and shall 
state that test was performed in accordance with test requirements, 
state test results, and indicate whether material, product, or system 
passed or failed test. 

4. AD4, Other Administrative Submittals: Other administrative submittals 
not included in above categories. 

 

F. Closeout (COx): 
 

1. CO1, Record Document Submittals: Specific requirements for record 
as-built drawings and project coordination drawings are identified in 
Section 01771, Closeout Procedures. 

2. CO2, Operation and Maintenance Manuals: Data intended to be 
incorporated in an Operations and Maintenance Manual; refer to 
Section 01781, Operation and Maintenance Data. 

3. CO3, Warranties: Specific warranties required for portions of the work; 
refer to Section 01781, Operation and Maintenance Data. 

4. CO4, Spare Parts: Spare parts and extra stock; refer to Section 01781, 
Operation and Maintenance Data. 

5. CO5, Other Closeout Submittals: Other submittals as identified in 
Section 01771, Closeout Procedures, not included in above categories. 
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3.6 SUBMITTAL PROCESSING 
 

 

A. Submittal Identification: 
 

1. Provide a label, title block, and transmittal sheet on each submittal, 
attached securely, identifying the following: 
a. Project name and number, date of related Contract Documents, 

and date of submittal. 
b. Name, address, and telephone number of Contractor’s point of 

contact responsible for the preparation of the submittal. 
c. Name, address, and telephone number of the following, as 

applicable: Contract A/E of Record, Construction Contractor, 
subcontractor, supplier, manufacturer, or fabricator. 

d. Reference numbers and titles of Specification Sections and 
Contract Drawings, including related details, submittals, and 
similar cross-references. 

2. Transmittal Sheets: 
a. The signed transmittal document serves as a record of the 

transmittal action. 
b. Maintain records of transmitted submittals, by dates, following the 

required procedures for the Submittal Register. 
c. Include a place for the printed name, signature, and date of 

Project Director/COR as receiver of the transmittal. 
d. Provide an appropriate place for each entity involved to record, 

by signature and date, the receipt, review, and respective action, 
acceptance, and limitations, if any. 

e. Provide place for record of certification. 
3. Sample Transmittal Form. A sample Transmittal Form is provided as an 

attachment to this Section. 
 

B. Variations from Specifications and Drawings: 
 

1. If submittal contains a proposal for variation from the accepted 
specifications and drawings, specifically describe such variation in 
writing and provide justification. The transmittal shall clearly identify 
documents proposing variations. Likewise, the submittal materials 
themselves shall be clearly annotated. Identify all potential scope, cost, 
time, and quality changes at time of submittal. 

2. A/E Certification: Each transmittal delivering submittals containing 
proposed variations shall be certified as described herein. 

3. USG submittal acceptance shall be prerequisite of the initiation of the 
respective work element(s). Any work executed absent USG 
acceptance of the proposed variations shall be at Contractor’s risk. 

4. Should the submittal result in the acceptance of the proposed variation, 
and should such variation affect the Contract scope, cost, time or 
quality, Project Director/COR will request that the Contracting Officer 
negotiate and issue an appropriate Contract Modification. If acceptance 
does not affect the Contract scope, cost, time or quality, Project 
Director/COR may accept the variation or substitution in writing. 



LEASE FITOUT 

CONSTRUCTION SUBMITTALS Date: 04/22/2016 

01331-8 

 

 

5. Contractor shall not presume that acceptance by the USG of a specific 
request for variation is a general acceptance of similar variations from 
the specifications and drawings. By the action of modification, the 
variation is accepted as a performance standard. 

6. Nothing stated herein shall relieve Contractor of the responsibility of 
notifying Project Director/COR of any part of the Contract Documents 
(clauses, drawings or specifications) which Contractor knows, or 
reasonably should have known, might result in patent or latent defects 
in the completed works. 

 

 

3.7 USG SUBMITTAL REVIEW 
 

A. General: 
 

1. Review Period: 
a. USG review period for construction submittals (including RFIs) 

shall be fourteen (14) calendar days following receipt of submittal 
by USG, unless specified otherwise in the Contract Documents. 

b. Submit construction submittals to provide the full review period 
prior to planned commencement of the procurement and work 
activity. 

c. No work shown on said submittals shall be executed within the 
review period without prerequisite acceptance by Project 
Director/COR. 

2. Submit construction execution submittals to USG “For Information Only”, 
without limitation to the right of the USG to review any or all submittals. 
Important exceptions include the following submittals, which shall be 
submitted for USG acceptance: 
a. Re-submission of submittals previously reviewed with USG 

disposition “Rejected; Resubmit (RR)”. 
b. Submittals containing variations from Contract specifications and 

drawings. 
c. Submittals related to review of design deliverables in which 

review comments were not adequately addressed and closed 
during design review. 

d. Submittals identified in the design review process with specific 
request for USG acceptance prior to construction. 

e. Submittals related to temporary facilities layout and construction. 
3. Selected construction submittals “For Information Only” will be reviewed 

by Project Director/COR in conjunction with the USG Quality Assurance 
Program. All construction submittals for USG acceptance will be 
reviewed by Project Director/COR. 

4. Project Director/COR will review submittals within the specified review 
period. Submittals that are “For Information Only” may be presumed to 
have a USG disposition of “Accepted as Submitted (AS)” if other 
disposition or comments are not received within the specified review 
period. 

5. USG acceptance of submittals reflects an acknowledgement that the 
submittal is in general compliance with the intent of the Contract 
Documents. Acceptance by the USG shall not: 
a. Permit any departure from the Contract requirements. 
b. Relieve Contractor of responsibility for errors and omissions, 
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including details, dimensions, material, etc., either patent or 
latent. 

c. Authorize a departure from details appearing on accepted 
construction specifications and drawings. 

6. Upon acceptance of each submittal, the USG shall have unlimited 
rights in all drawings, designs, specifications, notes and other work 
developed in execution of the works. 

 

B. Submittal Disposition: As a result of review, Project Director/COR will mark 
submittals as follows: 

 

1. ACCEPTED AS SUBMITTED (AS) or ACCEPTED AS NOTED (AN): 
No requirement for re-submittal; items require only USG recognition. 
Submittal meets the intent of the Contract Documents. Final 
acceptance shall depend upon that same compliance. 

2. ACCEPTED FOR INFORMATION ONLY (IO): Accepted without 
waiving the requirement for the work to comply with the Contract 
Documents. Final acceptance shall depend upon compliance. 

3. REJECTED; RESUBMIT (RR): 
a. Submittal does not meet Contract intent. Corrections are required 

of submittal defects noted or of deficiencies in the proposed work 
as represented by the submittal. 

b. Contractor shall not proceed with purchase, fabrication, delivery, 
or other related execution of the work until acceptance is granted. 

c. Contractor shall not allow rejected submittals to be in use or in 
evidence where work is in progress, either at the Project Site or 
elsewhere. 

d. Should Project Director/COR determine USG disposition of 
Rejected; Resubmit, Contractor will be notified in writing within 
the specified review period. 

e. Correction of noted defects or deficiencies shall be re-submitted 
for USG acceptance. 

f. Contractor shall bear all risk in the submittal – rejection – 
re-submittal cycle; submittal rejection shall not justify extension of 
Contract duration. 

 

3.8 SUPPLEMENTS 
 

A. The supplements, listed below, following “End of Section”, are a part of this 
Specification: 

 

1. Material/Product Substitution Request Form 
2. Sample Submittal Register/Log/Schedule 
3. Sample Transmittal Form 

 

END OF SECTION 
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MATERIAL/PRODUCT SUBSTITUTION REQUEST FORM - (D/B CONTRACT) 
 
 
 

Date:    
 

Project: 
 

 

 

A/Es of Record: (enter appropriate Architect and Engineer of Record of the Design/Bid/Build Contract 

Documents) 

 
 

    

Architect of Record Mechanical Engineer Electrical Engineer Fire Protection Engineer 
of Record of Record of Record 

 

Contractor: 
 

 

 

Within 30 days after the construction NTP, this formal request will be considered for substitution of products 
specified as minimum standard. After the end of this period, substitution requests will be considered only if the 
specified product or material is no longer available or deemed unsatisfactory for the intended function. 

 

Specified Material/Product   
 

Specification Division – Section    
 

Specified Manufacturer/Origin      

 

Proposed Substitution      

Proposed Manufacturer/Origin    
 

Proposed Supplier/Source    
 

Attached hereto are the specification, data, performance documents and standard laboratory test results 
supporting the product substitution. 

 

The following criteria has been taken into consideration 
 

 The use of this material/product is applicable to this product in the prescribed location and will be 
warranted in the same manner as the specified product for a period of years, when applied and used 
as per the manufacturers guidelines. 

 

 The substitution of this product will not affect the dimensions shown on the drawing in any way. 
 

 This product substitution will not affect the work of other trades working on this product. 
 

 This product will not affect the expected Commissioning Functional Performance Test results. 
 

The advantages of incorporating the proposed substitution into this Project are as follows:     

 
 

 
 

 
 

 

Submitted By: of   
 

This completed form is to be sent to OBO Project Director with the required submittal. 
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PROJECT, LOCATION, NUMBER: 

New Office Building Compound 
Capital Big City, ABC Land 
XJ-AA1234 

CONTRACT NUMBER 

S-OBO AD 02 – G-12345 Mods 001 - 010 
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OTHER 

 01300 1.2.3.4 DD2 Conformance Design Documents (35%)            
 01300 1.2.3.5 DD3 Interim Design Documents (60%)            
 01300 1.2.3.6 DD4 100% Design Documents            
 01314 1.0.C.1 IPS Initial Project Schedule            
 01321 1.3.F.2 DPS Detailed Project Schedule            
 02221 2.1.D.2.a) SD4 Trenching, Backfilling and Compacting for 

Utilities 
           

 02511 2.3.C.1 AD1 Hot-Mixed Asphalt Paving            
 02511 2.3.C.2 AD3 Aggregate gradations            
 02511 2.3.F.2 AD3 Asphalt cement            
 02514 02514 SA3 Exposed Aggregate Concrete Paving            
 02514 02514 PD3 Mix Design            
 02514 02514 PD3 Material List and Source            
 02514 02514 SA1 Admixtures and Accessories            
 02514 02514 SA1 Aggregate            
 02514 02514 SA5 Reinforcement            
 02514 02514 SA1 Joint Fillers            
 02514 02514 SD5 Concrete            
NOTE: Sample is provided as a suggested format only; generate actual using automated Project Execution and Control System and 

modify as needed to create the most effective management tool possible. 
 

TYPE LEGEND SD = SHOP DRAWING, AD = ADMINISTRATIVE DATA, PD = PRODUCT DATA, AND SA = SAMPLE 
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TRANSMITTAL 

DATE: 

 
31 December 2099 

NEW:  INFORMATION:  
ORIGINAL SUBMITTAL DATE: 

 

(31 December 2099) (N/A) 
 

RESUBMITTAL: 
   

TO: 

US Department of State 
Overseas Building Operations 

FROM: 

ABC Contractors, Inc. 
Field Address Line 1 
Field Address Line 2 

PROJECT NAME, LOCATION, NUMBER: 

New Office Building Compound 
Capital Big City, XYZ Land XJ-AA1234 

CONTRACT NUMBER: 

S-OBO AD 03 – G-12345 
Modifications:  001 - ??? 

 
ITEM 
NO. 

 
SUBMITTAL 

NUMBER 

SPECIFICATION SUBMITTAL 

SECTION 
NUMBER 

PARAGRAPH 
NUMBER 

 

DESCRIPTION 
 

TYPE 
NUMBER OF 

COPIES 
DRAWING SHEET 

NUMBER 

 

VARIATION 
STATUS 
CODE 

 

1           

2           

3           

4           

5           

6           

7           

8           

I certify that the submitted items listed in this transmittal have been prepared in strict conformance with the 
Contract Documents. When submittals propose substitutions or deviations, these are identified on this 
transmittal form and clearly annotated in the material presented. 

 
 

  

Bill/Bertha B. Bubba Date 

Project Manager, 
ABC CONTRACTORS, INC. 

I certify that I have reviewed in detail the submitted items listed in this transmittal. They are complete and correct, and are in full 
compliance and strict conformance with the Contract Documents. When submittals propose substitutions or deviations, these 
are identified on this transmittal form and clearly annotated in the material presented. 

 
 

    

CAL/CONNIE C. CANDY DATE DALE/DEBBIE D. DANDY DATE 

CONTRACT A/E OF RECORD  OTHER RESPONSIBLE DESIGN PROFESSIONAL 

ACCEPTANCE:  REMARKS: 
1) Remarks 
2) Remarks 
3) Remarks 
4) Remarks 

TYPE CODES: 
ADx Administrative/Other 
PDx Product Data 
SDx Shop Drawings 
COx Closeout 
SAx Field Sample 

STATUS CODES: 
AS Accepted as submitted 
AN Accepted as noted 
IO Accepted for Information Only 
RR Rejected; Resubmission Required Alex/Amy A. Able Date 

OBO Project Director/COR 

NOTE: Sample is suggested format; Contractor may modify to improve as management tool; see text for code explanation. 
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SECTION 01401 
CONTRACTOR’S QUALITY CONTROL 

 
 

PART 1 GENERAL 
 

1.1 GENERAL 
 

A. The Contractor shall be solely responsible for quality control and perform the 
required actions, except where specifically indicated to be performed by the 
USG or others; and include specified surveillance, inspection, testing, 
measuring, reporting, and correction-of-defects. 

 

B. The Government will audit Contractor’s quality control activities and records 
to ensure that the QC program is functioning properly and providing the level 
of quality specified in the Contract. 

 

C. Completion of required quality control actions on a unit of work shall not 
relieve the Contractor of responsibility for compliance with other requirements 
of the Contract Documents. 

 

D. Specified requirements for quality control are not intended to limit Contractor’s 
or fabricators’ procedures that achieve compliance with the requirements      
of the Contract Documents; nor are they intended to limit related 
requirements which may be imposed by other provisions hereof, or by the 
USG or governing authorities. 

 

1.2 DEFINITIONS 
 

A. Quality Control (QC): Refers to collective actions required to ensure that 
fabricated and installed materials/equipment/systems comply with Contract 
Documents and regulations. 

 

1.3 SUBMITTALS 
 

A. Submit, in accordance with Section 01331, Construction Submittals, the 
following: 

 

1. Submit a listing of all Contractor QC assignments; resubmit any 
changes made during project. 

 

1.4 INCIDENTAL SERVICES 
 

A. Provide incidental services by engaged quality control agencies/services, 
including services performed by the USG directly or by services the USG may 
engage. Incidental services include, but are not necessarily limited to the 
following: 

 

1. Use of Contractor quality control testing laboratory located near the 
Project Site. 

2. Assistance in gaining access to the works and the taking of test 
samples, where requested by quality control agency; the subsequent 
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repair of work and substrates. 
3. Handling, curing, storage and protection of test samples at the Project 

Site. 
 

PART 2 PRODUCTS (NOT USED) 

PART 3 EXECUTION 

 

3.1 QUALITY CONTROL SERVICES 
 

A. Where indicated, provide an independent agency to perform specified QC 
services, including, but not limited to sample-taking, testing, analysis, 
reporting, and similar activities. 

 

B. Where indicated, engage professional QC services to perform inspections 
associated with or required in connection with QC activities, including 
written confirmation that materials being used in the work comply with the 
requirements of the Contract Documents. 

 

C. Completion Inspection: 
 

1. At the time each unit of work or separate increment thereof is 
Substantially Complete, and regardless of whether subjected to specific 
QC inspection and testing, conduct a completion inspection. 

2. Notify Project Director/COR at least twenty four (24) hours in advance 
of completion inspections for any portion of the work so that USG can 
witness the inspection before work is concealed. 

3. Develop a Schedule of Defects to be corrected on non-complying 
elements; include in QC documentation. 

4. Include in any report the dates established or estimated for the 
completion of corrections, as required by Section 01321, Project 
Scheduling, and Section 01771, Closeout Procedures. 

 

3.2 TEST EQUIPMENT 
 

A. Provide and maintain in good repair and operating condition all test 
equipment required for compliance with the QC Activities. 

 

B. Test equipment shall be of sufficient quality and accuracy to provide valid 
results in accordance with standard test methods. 

 

C. Calibrate test equipment in accordance with industry standards or 
manufacturer’s recommendations. Perform validation of equipment calibration 
in accordance with standard test methods. Make documentation of calibration 
available to the Project Director/COR upon request. 

 

3.3 CORRECTION OF WORK 
 

A. Provide corrective actions where Contractor’s QC procedures, or those 
undertaken by or for the USG, disclose patent or latent defects in the works. 

 

B. Corrective actions shall be acceptable to the Project Director/COR and shall 
seek to upgrade, repair, restore, reconstruct, replace, or otherwise correct 
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defects in the works to comply with Contract Document requirements. 
 

C. Re-inspect or re-test corrected work, comparable with that required for initial 
work. 

 

D. Where independent inspection/testing services conducted by the USG have 
disclosed defects, the USG will perform re-inspection or re-testing of 
corrected work at the Contractor’s expense. 

 

E. Neither the required quality control procedure, nor detection of defects, nor 
correction of defects, nor the re-inspection or re-testing of corrected work, 
provides a basis for Contractor’s claim for Contract Modification/Additional 
Compensation, or request for extension of Contract Time. 

 

3.4 RESTORATION AND PROTECTION 
 

A. Restoration: Upon the completion of inspection, sample-taking, testing, and 
correction of defects; repair damaged work and substrates, and restore 
finishes to eliminate deficiencies in visual and performance qualities in 
compliance with the Contract Documents. 

 

B. Continued Protection: Provide continued protection of completed work 
through the remainder of the Construction Time, and monitor protective 
measures in relation to construction activities. 

 
 

3.5 RECORDS 
 

A. Maintain complete record or log of QC actions, ready for the Project 
Director’s/COR’s examination at any time. Highlight defects, deficiencies, and 
non-compliance found; along with corrective actions/reconstruction 
completed, to be completed, or recommended for acceptance by the Project 
Director/COR. 

 

END OF SECTION 
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SECTION 01521 
CONSTRUCTION SAFETY AND OCCUPATIONAL HEALTH 

 
 

PART 1 GENERAL 
 

1.1 SUMMARY 
 

A. This Section specifies Contractor responsibilities for providing safety and 
occupational health for all persons authorized to be at the Project Site, and 
protection of property on and adjacent to Project Site. 

 

1.2 RELATED DOCUMENTS 
 

 

A. Regulations and Standards: Governing regulations and specific technical safety 
and health requirements for work performed at Project Site and incorporated into 
this construction safety and occupational health program include the following: 

 

1. NFPA Code 241, Standard for Safeguarding Construction, Alteration, and 
Demolition Operations. 

2. ANSI A10 series Standards for Safety Requirements for Construction and 
Demolition. 

3. NFPA Code 51B, Standard for Fire Prevention during Welding, Cutting, 
and Other Hot Work. 

4. NFPA 10, Standard for Portable Fire Extinguishers. 
 
 

1.3 SUBMITTALS 
 

A. Submit, in accordance with Section 01331, Construction Submittals, the 
following: 

 

1. Construction Accident Prevention Plan (CAPP): Before beginning work at 
the Project Site. 

2. Activity and Job Hazard Analysis: Prior to proceeding with performance of 
work involving unusual construction operations, work practices, or work 
involving hazardous materials. Do not proceed with work that has been 
identified as being potentially hazardous until Project Director/COR has 
expressed and recorded "no objection" to proposed methods and 
procedures. 

3. Hazardous Work Permit Requests. 
4. Material Safety Data Sheets (MSDS). 
5. Minutes of Safety Related Meetings. 
6. Records of Inspection: Make records of inspection available to Project 

Director/COR. 
7. Accident Investigation Report: Submit report of each accident within twenty 

four (24) hours of accident or mishap, except as otherwise indicated by 
requirements or governing regulations. 
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1.4 SAFETY AND HEALTH PROGRAM MANAGER (SHPM) 
 

A. Assign to the Project a SHPM whose duties shall be effective implementation, 
coordination, and enforcement of the CAPP. 

 

B. Provide support to the SHPM for the duration of the Contract. Notices posted at 
Project Site shall name the SHPM and describe the authority held by the 
position. 

 

C. Qualifications: Experienced construction industry professional having ability and 
authority to manage the CAPP; qualified to anticipate, identify, evaluate, and 
implement corrective action in relation to potential safety and health hazards and 
dangerous exposures. 

 

PART 2 PRODUCTS (NOT USED) 

PART 3 EXECUTION 

3.1 GENERAL 
 

A. Implement and manage a comprehensive safety and health program throughout 
the duration of construction covering both existing and developing conditions. 

 

B. The Project Director/COR reserves the right to suspend work when and where 
Contractor's safety and health program is considered to be operating in an 
inadequate manner, has severe shortcomings, or is not in compliance with 
contractual requirements. This shall include failures to complete required 
submittals within the time periods specified. 

 

C. Acceptance by Project Director/COR will not relieve Contractor of overall 
responsibility for compliance with the strict interpretation of all safety and health 
requirements of the Contract. 

 

D. Safety and Health Regulations: 
 

1. Establish and enforce clearly written, definitive rules to be followed by 
employees of Contractor, subcontractors, and separate contractors at 
Project Site, applicable for performance of each unit of work. 

2. Prominently post notices in English, the host national language, and third 
country languages stating, if appropriate, that failure to comply with safety 
and health regulations may cause immediate termination of employment. 

3. Post safety and health rules at the Project Site and provide a copy to the 
project manager for each Subcontractor prior to the commencement of 
work. 

 

E. The SHPM shall report at regularly scheduled times with the Project 
Director/COR to: 

 

1. Coordinate management of safety and health activities and actions for 
effective protection. 

2. Determine implementation of new safety and health measures related to 
forthcoming construction activities. 
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3. Anticipate and analyze potentially hazardous conditions, and implement 
safe and healthy solutions. 

4. Perform Activity and Job Hazard Analysis for work activities involving 
unusual construction operations, work practices, or work involving 
hazardous materials. Develop methods and procedures to reduce identified 
hazards to greatest extent possible. 

 

F. Inspections: 
 

1. Conduct frequent safety, health, and housekeeping inspections of 
temporary structures, fabrication shops, material, machinery and 
equipment at the Project Site. 

2. Inspections and documentation of such shall be performed by qualified 
persons. 

3. Documentation shall include any deficiencies encountered along with 
details and a timetable for corrective action. 

4. SHPM shall identify and coordinate all safety, health, and housekeeping 
inspections, and shall verify, document, and ensure that all corrective 
actions have been implemented. 

5. Records of inspection shall include documentation of safety, health, and 
housekeeping inspections and corrective actions and timetables associated 
with any deficiencies encountered. Documentation shall also be made 
available for verification that corrective actions were implemented. 

 

G. Accident Investigation: 
 

1. Investigate and prepare separate accident report for each accident 
resulting in lost time, disabling/fatal injuries, or damage to vehicles, 
property, materials, supplies, or to furniture, fixtures, and equipment. 

2. Prepare reports on forms supplied by and in accordance with instructions 
of Project Director/COR. 

3. Except as may be otherwise requested by Project Director/COR, report on 
Form (3-92) DS-1663; related instruction sheet available from the Project 
Director/COR. 

4. Include in each report a statement of Contractor actions taken to prevent 
recurrence of accident. 

 

H. Hazardous Materials: Test any material encountered that is suspected to contain 
hazardous substances and bring to the immediate attention of Project 
Director/COR. If, in the opinion of Project Director/COR, Contractor is not 
conducting sufficient testing, more may be required. 

 

I. Hazardous Work Permits: Prepare written requests and obtain permits to perform 
the following construction operations: 

 

1. Hot Work: Includes all work that results in open flame such as welding, 
cutting, brazing, and burning. Provide effective fire protection and 
prevention at all times during such operations. 

2. Confined Space Entry: Includes work in enclosed areas such as storage 
tanks, bins, sewers, in-ground vaults, boilers, vessels, tunnels, manholes, 
pits, etc. 

3. Internal Combustion Engines: Includes use of trucks, forklifts, pumps, or 
generators powered by petroleum-based fuel when used inside a building, 
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structure, or confined space. 
4. Explosive Actuated Tools: Includes powder charged tools manufactured by 

Hilti, Remington, Ram Set, and others used for fastening purposes. 
 

5. Protective Clothing and Equipment: Issue personal protective 
clothing/equipment as required by EM 385-1-1, latest edition. Leather boots 
must be worn by all employees engaged in construction work at the project 
site. Maintain all items in a serviceable condition. 

J. Safety and Health Training: 
 

1. General Orientation: Provide orientation for new employees regarding 
safety and health policies and work rules. 

2. Specific Training: 
a. Provide specific training to supervisory personnel and all craft 

workers of the Contractor and Subcontractors in proper use and care 
of specific personal protective gear, equipment, and clothing. 

b. Provide specific training in the proper use of the full body harness 
and lanyard attachments to all craft workers performing tasks at 
elevations above ten (10) feet. 

c. Contractor and Subcontractor employees shall be trained and 
supervised by persons qualified to perform, safely and confidently, 
recognized hazardous work operations and work performed with 
hazardous conditions to which they have been assigned. 

 

K. Tool Box Meetings: Conduct safety meetings once each week. Require 
attendance by all tradespersons, laborers, foremen, and supervisors at Project 
Site. Discuss current construction operations, analyze hazards, and 
communicate solutions. 

 

3.2 CONSTRUCTION ACCIDENT PREVENTION PLAN (CAPP) 
 

A. Prepare, prior to beginning work at the Project Site, a site-specific CAPP, and 
adhere to the accepted Plan throughout the duration of the Project. 

 

B. See Attachment “A”, Example of a Construction Accident Prevention Plan. The 
CAPP shall contain, at a minimum, Contractor’s understanding of: 

 

1. Management and Corporate Commitment: Include a certified statement in 
the introduction, executed by a senior officer of the construction firm, 
having broad corporate authority, indicating full commitment to accepted 
CAPP, and level of authority in assignment of responsibilities for 
implementation at the Project Site. 

2. Name, qualifications, and duties of SHPM. 
3. Requirements for meetings and inspections, and details as to how they will 

be conducted. 
4. Activity and Job Hazard Analysis: Procedure for preparation and approval 

prior to proceeding with work involving unusual construction operations, 
work practices, or hazardous materials. 

5. Hazardous Work Permits: Procedure for preparation and approval prior to 
proceeding with work deemed herein to be hazardous. 

6. Health and Safety Training: Procedures for implementing training and 
orientation. 

7. Emergency Plan: Solicit advice and recommendations from Project 
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Director/COR; plan to include: 
a. Escape procedures and routes, method of accounting for employees 

following emergency evacuation, identification of source and location 
for rescue and medical assistance, means of reporting emergencies, 
and persons to be contacted for information or clarification. 

b. Include total system response capabilities to minimize consequences 
of accidents, natural disasters, or other emergencies. 

c. Emergency Resources: Establish, jointly with USG, a listing of 
telephone numbers and location of ambulance, physician, hospital, 
fire, police, and other sources of emergency assistance; also post 
listing conspicuously in several locations on Project Site. 

d. Emergency Communication: Wireless telephone service shall be the 
preferred method. Communication access shall be available to site 
medical personnel and nearby medical clinic or hospital. 

e. Quarterly Testing: Test emergency plans quarterly using drills to 
ascertain and ensure their effectiveness. 

f. Integration of onsite emergency planning with off-site emergency 
support. 

g. Limit the number of persons permitted in any location to rescue and 
escape capability, as determined by Contractor and in concurrence 
with Project Director/COR. 

h. Emergency Alert System: Identify, select, install, and test system to 
alert all persons likely to be affected by existing or imminent disaster 
conditions, and to alert and summon personnel and equipment 
comprising emergency response capability. 

 

3.3 TOOLS, EQUIPMENT, AND MACHINERY 
 

A. Quality: Hand tools, power tools, equipment, machinery, materials, and personal 
protective apparatus shall be of internationally recognized testing laboratory for 
specific application for which they are to be used. They shall be quality products 
recognized for professional construction use, applications, and work practices. 

 

B. Safe Clearance Procedure: Prior to initial use, and periodically thereafter at times 
of continued use, provide inspections of construction tools, equipment, and 
machinery. Do not permit continued use of tools, equipment, and machinery that 
are not in satisfactory working condition. Immediately upon identification of 
damage or malfunction, tag and remove from Project Site. Do not allow return of 
items until repaired or reprocessed in compliance with industry practice. Engage 
qualified persons to make such inspections and repair. Prepare written records, 
including recommendations for corrections of defects and misapplication. 

 

C. Machinery and Mechanized Equipment: 
 

1. Prior to being placed in use, all machinery and mechanized equipment 
shall be inspected and tested by qualified personnel and certified to be in 
safe operating condition. Maintain at Project Site records of tests and 
inspections; such records shall become part of the official project file. 

2. Crawler cranes, truck and wheel mounted cranes, and material hoists shall 
be erected, tested, maintained, and repaired in accordance with the 
manufacturer’s recommendations. All actions shall be documented. 
Operators of vehicles and mechanized equipment must be certified or 
trained. Every person operating a motor vehicle shall possess at all times, 
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while operating such a vehicle, a license/permit certification that affirms 
qualifications valid for the equipment being operated.  

3. Hoisting Equipment: Provide general-use manufactured apparatus for 
hoisting and material handling equipment, suitable for Project configuration, 
that is, for the number of stories and similar considerations and for the 
suitable handling of materials, fabrications, tools, equipment, work 
platforms, and, where applicable, for the transportation of crafts persons 
between grade and floor levels. 

 

D. Walking and Working Surfaces: 
 

1. Any required scaffolding shall be a standard, medium- to heavy-duty welded 
tubular frame or a project-designed steel tube and clamp system. All 
components shall be manufactured and tested according to international 
standards. All types of manufactured scaffolding systems shall include the 
scaffold manufacturer’s integrated access stairway sections, handrails, and 

walking platforms. Components from different manufacturers shall not be 
interchanged to form a complete system. 

2. For all cast-in-place concrete installations of walls, columns, beams and 
slabs, provide manufacturer’s standard access scaffolding and work 
platforms which are an integral part of a pre-engineered, reusable, factory 
built concrete forming/shoring system consisting of pre-fabricated modular 
metal framed plywood or all metal panels. Components from different 
manufacturers shall not be interchanged to form a complete system. 

3. Protect openings in floor slabs of more than 0.03 square meters (46 square 
inches) in area. Provide guardrails at floor slab edges that are not yet 
permanently walled off, where located more than 1.25 meters (4 feet) 
above grade or adjoining floor/deck surface. 

 

E. Access to Construction Operations: Provide ramps, stairs, ladders, and similar 
devices for craftsperson, inspector, authorized visitor, and USG personnel 
access and egress. The use of job-made “portable” step ladders is prohibited on 
all OBO construction project sites. Contractors must provide commercially 
manufactured fiberglass stepladders that meet the American National Standards 
Institute (ANSI) Type II, Commercial 225-lb duty rating. 

 

F. Noise Reduction: Minimize the generation of noises through the efficient and 
shielded use of materials, tools, processes and procedures. Restrict the use of 
noise or impact-producing tools to necessary prosecution of the work. These 
actions shall seek to minimize complaints from nearby occupancies, and comply 
with requests of local authorities. 

 

3.4 SITE MAINTENANCE, PROTECTION, AND SANITATION 
 

A. General: Provide indirect, work-related, temporary support facilities and services 
as described below in conjunction with performance of work at Project Site. 

 

1. Comply with Host Country governing regulations as enforced by authorities; 
including building codes, requirements of utility companies, and 
health/safety regulations by police/rescue/fire departments, environmental 
protection regulations, and similar applicable regulations. 

2. Inspections: Arrange for required inspections, certifications and permits for 
installation. Keep the Project Director/COR informed of all progress. 
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3. Maintain temporary facilities in clean, sanitary, and safe operating 
conditions to the satisfaction of Project Director/COR; and do not allow 
conditions of use to become inefficient, overloaded, hazardous, or 
otherwise deleterious to the USG's interests. 

 

B. Fire Protection: 
 

1. Where possible, arrange jointly with Project Director/COR and local fire 
department to respond to calls for assistance and service in cases of fire 
emergency. 

2. Provide temporary portable fire extinguishers complying with applicable 
provisions of NFPA 10, Standard for Portable Fire Extinguishers, and UL 

rated; multi-purpose dry chemical type, 5.0 kg size, UL-rated "4-A:60-B:C." 
Maintain unobstructed access to fire extinguishers. 

3. Prohibit smoking. 
4. During welding, cutting, and burning, comply with NFPA 51B in areas of 

fire-hazard exposure; provide stand-by fire-protection personnel, and 
adequate supervision of operations. 

 

C. First Aid: At the project site establish and equip a first aid station. At least one 
person on the Project Site shall be trained and certified in first aid and CPR. If 
medical clinics or hospitals are accessible within five (5) minutes of the Project 
Site, such facilities may be approved by a licensed physician for use in lieu of a 
first aid station. As a minimum, each project site must have an Automatic 
External Defibrillator (AED) located at the first aid station and another at the 
Contractor’s Office. 

 

D. Barricades, Closures, and Traffic Control: 
 

1. Provide substantial barricade-type closures and rails at locations where 
encroachment of a physically hazardous condition in construction is 
possible, for equipment, tradespersons, and others at or adjoining the 
Project Site. 

2. Provide sidewalk bridge type protective structure where traffic, vehicular, 
and pedestrian cannot be excluded from hazardous areas under and 
nearby overhead work in progress. 

3. Provide appropriate warning signs, flashing-type warning lights, and 
adequate general lighting at principal barricades which are not intended to 
be crash-proof. 

4. Maintain barricades through periods of exposure to hazardous conditions. 
 

E. Roadways, and  Walkways: 
 

1. Establish safe roadways and walkways in and around Project Site, and 
connecting to adjoining public thoroughfares. 

2. Provide signage and other markings; include traffic control signage and 
signals as may be necessary and useful in controlling traffic and in 
restricting traffic from passing through other areas. Cooperate with local 
officials in the establishment and/or adjustments of street entrance/exiting 
signals and signs. 

3. Do not allow established traffic passages to become encumbered or 
obstructed with work activities, materials, parked vehicles, equipment, and 
similar elements. In particular, keep established entrance and exit 
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passages clear for medical emergencies, escape, firefighting, and other 
emergency access and egress. 

 

F. Environmental Protection: Provide facilities and services as may be required by 
governing authorities to protect the environment; as it may be affected by 
performance of the work at the Project Site, and elsewhere, wherever work is in 

progress. Minimize the generation of wastes and avoid the pollution of every 
element of the environment. Prohibit the discharging and accidental loss of 
substances from the construction process that could contaminate the 
atmosphere, surface or ground water, soil or subsoil. 

 

G. Excavation and Demolition: 
 

1. Prior to commencement of excavation or demolition, give notices to 
adjoining landowners or other parties as required. 

2. Before excavation or demolition, examine structural condition of all adjacent 
structures or infrastructure, whether on site or on adjoining property.   
Where there is reason to believe planned excavation or demolition  will 
cause damage to adjacent structures or infrastructure or result in unsafe 
conditions, cease excavation or demolition operations until means have 
been provided to ensure stability and safety. Such means may consist of 
sheet piling, shoring, bracing, underpinning, or equivalent. 

3. Other protective provisions may include, at a minimum, temporary 
protective coverings or enclosures of adjoining work, warning signs, and 
similar provisions. 

 

H. Dust Control: Where and when applicable, implement a suitable program for dust 
control in and around the Project Site, designed to reduce dust 
generation/distribution to reasonable levels. Coordinate with environmental 
protection program. 

 

I. Rodent, Pest, and Vermin Control: Employ specialized services to eliminate or 
minimize the threat of deleterious effects from insects, animals, and other vermin 
at Project Site. Up to and at the time of Substantial Completion, the Project and 
Project Site shall be maintained relatively free of entrenched and harbored pests 
of every description. Employ only environmentally safe methods and products in 
the control of rodents, pests and other vermin. Material safety and data sheets 
must be provided for any products used on site. 

 

J. Construction Site Sanitation and Health Facilities: 
 

1. Portable Sanitation Facilities: 
a. Provide separate facilities for each sex. 
b. Toilets: 

1) Provide number of portable toilet facilities based on the 
anticipated maximum number of workers at Project Site. 

2) Install portable toilet facilities in accordance with 
manufacturer’s instructions and as acceptable by Project 
Director/COR. 

3) Label facilities properly in English and the commonly 
understood local language. Pictograms shall be used. 

4) Maintain an adequate supply of toilet paper at all times. 
c. Lavatories: 
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1) Provide hand-washing facilities in close proximity to all portable 
toilet facilities. 

2) Provide an adequate supply of hot (43 degrees C to 
60 degrees C or 110 degrees F to 140 degrees F) and cold 
water. Mixing or combination supply fixtures are preferable. 

3) At each lavatory, maintain an adequate supply of paper towels 
and skin-cleaning agent at all times. 

d. Comply with the requirements of the authority having jurisdiction for 
sewage disposal. Where non-sewer waste disposal systems are 
permitted, they shall be of a type accepted by the local health 
authorities having jurisdiction. Maintain all disposal systems in a 
sanitary condition. 

2. Drinking Fountains and Dispensers: 
a. Provide an adequate number, distributed around the Project Site and 

service support areas for convenience and efficiency. Maintain an 
adequate supply of sanitary disposable paper cups and waste 
receptacles at each water dispenser. 

b. Provide bottled drinking water where piped potable water service is 
not available. 

3. Waste Handling: 
a. Provide proper and adequate segregated waste containers for the 

collection and removal of waste materials in different categories. 
Categories include, but are not limited to: hazardous wastes, 
flammable wastes, sanitary and health-care wastes, garbage, wastes 
for recycling as required by local authorities, inert and dry wastes, 
and incidental debris from the construction process. 

b. Dispose of general non-organic wastes at maximum seven (7) day 
intervals. 

c. Dispose of organic, garbage, and similar temperature-sensitive 
wastes at maximum three (3) day intervals when the average outdoor 
daily maximum temperature can be expected to be above 
18 degrees C. 

d. Clean waste containers regularly and adequately. 
e. Dispose of wastes in a lawful manner. 
f. Maintain, on a daily basis, the Project Site clean and clear of 

accumulated wastes, including surplus materials, trimmings, 
incidental demolished work, and construction debris. Clean 
completed elements and portions of work and maintain in broom 
clean condition. 

 

3.5 SUPPLEMENTS 
 

A. The Supplements, listed below, following “End of Section”, are a part of this 
Specification: 

 

1. Attachment A – Example of a Construction Accident Prevention Plan 
(CAPP). 

 
 

END OF SECTION 
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<<< The following document is an example of a CAPP >>> 
- - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - 

 
U.S. DEPARTMENT OF STATE 

OVERSEAS BUILDINGS OPERATIONS 
 

Project Name & CONTRACT No. ------------ 

CONSTRUCTION ACCIDENT PREVENTION PLAN (CAPP) 

NAME OF CONTRACTOR: 

POLICY. 
The (name of Contractor) accident prevention policy, ensures that all employees have a firm 
understanding of company's position regarding the protection of all persons, public, and 
property during all phases of new construction and renovation works of U.S. Department of 
State buildings. In implementation of the accident prevention policy, (name of Contractor) 
accepts full responsibility for the establishment and implementation of an effective construction 
safety and occupational health program at the project site. 

 
PURPOSE. 
The Construction Accident Prevention Plan (CAPP), herein, establishes organizational and 
management elements necessary to implement an effective Safety and Health Program. The 
CAPP, as a policy and management document, shall comply with the latest edition, of the U.S. 
Army Corps of Engineers Safety and Health Requirements Manual EM 385-1-1, latest edition. 

 
The objective of (name of Contractor) is to provide for a safe working construction environment, 
strong safety awareness by supervisors and workers, and the safe use of tools, machinery and 
equipment. 

 
The (name of Contractor) shall ensure that hand tools, power tools, equipment, machinery, 
materials, and personal protective apparatus shall be of manufacturer listed by U.S. or 
internationally recognized testing laboratory for specific application for which they are to be 
used. They shall be quality products recognized for professional construction use, applications, 
and work practices. 

 
REFERENCE DOCUMENTS.  The Project shall comply with the following regulations: 

 

 OSHA Hazard Communication Standard, 29 CFR 1910.1200(b)(4)(ii) for MSDS. 

 U.S. Army Corps of Engineers, Safety and Health Requirements Manual, EM 385-1-1, latest 
edition. 

 U.S. Department of State Foreign Affairs Manual Volume 6 Subchapter 610, Safety Health 
and Environmental Management Program, with latest changes. 

 
ORGANIZATIONAL/ADMINISTRATIVE RESPONSIBILITY FOR CAPP. 
Mr./Ms. (name), the Project Manager, has full authority, responsibility, and support by (name of 
Contractor) for the administration and implementation of the CAPP. 

 
Safety and Health Program Manager (SHPM). 
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To assist Project Manager, a qualified Safety and Health Program Manager (SHPM) shall be 
appointed to administer and implement the (CAPP). The Project Manager and the Safety and 
Health Program Manager have corporate responsibility and authority to identify unsafe and 
unhealthful conditions and to take corrective action to abate or eliminate such conditions. The 
SHPM is a qualified, experienced, construction industry professional possessing the ability and 
authority to manage this CAPP. The SHPM shall anticipate, identify, evaluate, and implement 
corrective action to abate or reduce potential safety and health hazards and dangerous 
exposures. 

 
PROGRAM MANAGEMENT REQUIREMENTS. 

 

Emergency Plans. 
(name of Contractor) shall establish jointly with Project Director/COR, in the event of fire or other 
emergency, Emergency Plans for the safe evacuation of all persons at the Project Site. 
Emergency Plans that are relative to (name of Contractor) construction operations will be 
submitted to the Project Director/COR for acceptance. Plans will be tested/evaluated monthly to 
ascertain their effectiveness. 

 
First Aid Station. 

 

First Aid: At the project site establish and equip a first aid station. At least one person on the 
Project Site shall be trained and certified in first aid and CPR. If medical clinics or hospitals are 
accessible within five (5) minutes of the Project Site, such facilities may be approved by a 
licensed physician for use in lieu of a first aid station. As a minimum, each project site must 
have an Automatic External Defibrillator (AED) located at the first aid station and another at the 
Contractor’s Office. 

 

Activity and Worker Hazard Analysis. 
The Project Manager and SHPM will assess safety and health issues associated with special 
construction activities in the schedule. Prior to each major phase of the work, the Project 
Manager will prepare and submit an Activity and Worker Hazard Analysis report to the Project 
Director/COR for acceptance. 

 
Safety Training and Orientation. 
"New Hire" training will be conducted by the Contractor. New employees to the Project Site will 
be required to attend an employee safety orientation program, at which time, safety rules shall 
be explained by the SHPM. 

 
A copy of the project safety rules shall be given to each new employee, who shall be required to 
sign a statement stating that they have been instructed in the safety philosophy of the company, 
have been given a copy of the project safety rules, and understand them. 

 
In addition, all employees shall observe and obey rules at Post governing the conduct and 
behavior of persons performing construction work in an occupied U.S. Department of State 
facility. 

 
Violation of Safety Rules. 
(name of Contractor) shall initiate a procedure/mechanism to discipline all workers who 
repeatedly violate safety rules. (Example: the procedure may include the termination of an 
employee after one verbal and two written warnings for the same violation). 
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Tool Box Safety Meetings – Coordination and Communication. 
To ensure better safety and health awareness, (name of Contractor) shall communicate, 
through weekly Tool Box meetings, a corporate safety and health philosophy to all construction 
personnel. Records of attendance and documentation of topics for each meeting will be kept. 
Topics will include but not be limited to protection of employees, personal protective 
clothing/equipment, fall protection, fire prevention, fire protection, emergency evacuation 
procedures, and the safe use of power tools and machinery. 

 
Material Safety Data Sheets. 
Material Safety Data Sheets (MSDS) for all hazardous chemical substances in use on Project 
Site shall be obtained from the manufacturer and kept on Project Site. Workers who are 
assigned to work with hazardous substances shall be trained in the proper procedures and 
precautionary measures to be taken while using such substances/products. 

 
Safe Clearance Procedure. 
Prior to initial use, and periodically thereafter at times of continued use, (name of Contractor) 
shall inspect all construction tools, equipment and machinery. (name of Contractor) shall not 
permit continued use of tools equipment and machinery which are not in good condition. 
Damaged or malfunctioning tools or equipment shall be tagged and immediately removed from 
service. 

 
Hazardous Work Permits. 
(name of Contractor) and subcontractors shall submit written requests to Project Director/COR 
for Hazardous Work Permits when construction operations include the following: 

1. Hot Work. Work that results in open flames such as welding, cutting, brazing and 
burning. (name of Contractor) shall provide effective fire protection and 
prevention at all times during such operations. 

2. Confined Space Entry. Work in enclosed areas such as storage tanks, bins, 
sewers, in-ground vaults, boilers, tunnels, manholes etc. 

3. Internal Combustion Engines. Use of trucks, forklifts, pumps, or generators, 
powered by petroleum-based fuel, when inside a building structure or confined 
space. 

4. Explosive Actuated Tools. 
 
Temporary Electrical Power. 
(name of Contractor), if requested, shall submit to Project Director/COR, for acceptance, a plan 
of proposed temporary power distribution and the means of protection of all circuits including 
receptacles, grounding, and ground fault circuit interrupters. 

 
Inspections. 
Under the direction of the SHPM, (name of Contractor) shall provide for frequent safety, health, 
and housekeeping inspections of Project Site. Temporary structures, fabrication shops, material 
storage areas, all machinery, tools and equipment shall be inspected to ensure compliance with 
USACE Safety and Health Requirements Manual EM 385-1-1, latest edition. Records of 
inspections and a timetable for corrective action shall be maintained. 

 
Reporting Work Related Injuries. 
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All work related injuries shall be reported to Project Director/COR. A daily log of first aid 
treatment shall be kept at the location of the first aid station. Injuries requiring off-site medical 
treatment shall be reported to Project Director/COR. An accident report shall be completed by a 
supervisor or foreman for each work related injury or illness resulting in lost time. 

 
Accident Investigation 
All accidents involving death, multiple hospitalizations, or excessive property damage shall be 
officially investigated and reported under the authority and direction of the Project Director/COR. 
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SECTION 01771 
CLOSEOUT PROCEDURES 

 

 

PART 1 GENERAL 
 

1.1 SUMMARY 
 

A. The requirements of this Section relate to the procedures and administration 
of Substantial Completion, Final Acceptance, and Warranty. 

 

 

1.2 SUBMITTALS 
 

A. Submit, in accordance with Section 01331, Construction Submittals, the 
following: 

 

1. Request for Certification of Substantial Completion. 
2. Request for final inspection and testing. 
3. Final Record Documents: Submit to Project Director/COR with request 

for inspection and Substantial Completion, marked "As-Built" 
documentation. 

 
1.3 WARRANTY MANAGEMENT AGENT 

 

A. Make available a qualified representative knowledgeable in the operation and 
maintenance of the various building systems as installed in the work who 
shall be responsible for warranty management. 

 

B. Agent shall be qualified to address, record, and resolve warranty issues 
during the warranty period, and shall be certified by Contractor to act on its 
behalf during the warranty management period. 

 

C. Agent, at a minimum, shall perform the following duties: 
 

1. Communicate and coordinate actions with the responsible, local USG 
representative. 

2. Be responsive to building systems deficiencies, including inspection, 
evaluation, and documentation of same. 

3. Arrange for repairs or replacements of warrantable deficiencies. 
4. Document issues, actions, and solutions; incorporate records as a part 

of the project document set and surrendered them to the local USG 
representative upon termination of warranty period. 

5. Record and develop a report on expected times between failure of 
system components. 

6. As a follow up to warranty actions, review procedures with USG 
operating and maintenance staff to verify they are executing their 
responsibilities in accordance and compliance with building systems 
procedures so as to avoid conditions that might lead to warranty action 
or denial of action. 
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PART 2 PRODUCTS (NOT USED) 

PART 3 EXECUTION 

3.1 GENERAL 
 

A. Comply with instructions of Contracting Officer and Project Director/COR for 
procedures, sequence, timing, and similar considerations for the turning over 
of facilities to USG personnel. 

 

3.2 SUBSTANTIAL COMPLETION 
 

It shall be according to the Contract Clauses. 

 

3.3 FINAL ACCEPTANCE 
 

It shall be according to the Contract Clauses. 

 

 

3.4 WARRANTY 
 

A. Warranty Period: A twelve (12) month warranty period on all facility 
components and systems shall commence on the date of Final Acceptance. 
In the event that the USG elects to formally accept certain components or 
systems prior to Final Acceptance of the facility, the dates of formal 
acceptance of such facility components and systems are the commencement 
dates for their respective warranty periods. 

 

B. Warranty Management: 
 

1. Provide USG with a high level of assurance that delivered building 
systems are free of defect, that specified warranties are valid, that 
Support systems and methodologies are in place, and that USG 
support staff has a full understanding of the continued operation and 
maintenance of systems. 

2. The period of warranty management coverage is logically greater than 
the individual system warranty periods. 

3. Commence early in the start-up phase and end at a period normally 
one (1) year (12 months) from the issuance of Final Acceptance 
certification, unless otherwise agreed upon. 

 

3.5 CLEANING 
 

A. Final Cleaning: 
 

1. Immediately prior to the time(s) of Project Director’s/COR’s 
inspection(s) of work for Certification of Substantial Completion, 
complete cleaning operations. 
a. Use experienced cleaning personnel. 
b. Use proven methods and materials to achieve the level of 

cleanliness normally expected for a U.S.-located, first-class, 
commercial or institutional building project. 

2. In addition to specific cleaning as may be required by related technical 
specification sections hereof, comply with the following as applicable: 
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a. Comply with governing regulations, including safety standards 
and environmental protection regulations. 

b. Waste: 
1) Do not burn waste materials at Project Site. 
2) Dispose of waste materials in a lawful manner, and do not 

bury at Project Site, except as may be authorized by 
Project Director/COR. 

3) Remove rubbish, debris, and litter. 
c. Dispose of surpluses as required by the Contract. 
d. Do not discharge volatile and other dangerous or deleterious 

fluids into drainage systems. 
e. Temporary Facilities and Substrates: 

1) Remove temporary facilities and construction tools, 
equipment, and devices including temporary buildings, 
enclosures, and protective coverings. 

2) Where permanent facilities were used for temporary 
service, restore to prior condition. 

3) Restore substrates as required. 
4) For additional details, refer to Section 01501, Temporary 

Facilities and Controls. 
f. Clean the applicable portions of the Project Site, including 

landscape development areas and site improvements. 
g. Sweep the paved areas to a broom-clean condition and remove 

stains, including water stains, petrol-chemical spills and similar 
deposits. 

h. Rake grounds that are neither paved nor planted, to a smooth 
even-textured surface. 

i. Remove debris and dust from limited-access spaces of Project 
including roofs, plenums, crawl spaces, shafts, tunnels, trenches, 
equipment vaults, manholes, attics, and similar spaces. 

j. Clean exterior and interior exposed surfaces to a dirt-free 
condition, free of stains, graffiti, films, and other noticeable and 
deleterious substances. 

k. Restore reflective polishes, and applied treatments, including 
sealed and waxed finishes. 

l. Vacuum clean interior exposed non-treated concrete surfaces 
and vacuum clean carpeted areas and other soft surfaces after 
removal of spots and stains. 

m. Avoid disruption of natural weathering, which may be underway 
on certain exposed exterior surfaces. 

n. Wipe accessible surfaces clean on mechanical, electrical, and 
similar equipment and fixtures, including lighting fixtures. 

o. Remove excess lubrications and similar substances. 
p. Remove exposed-to-view labels not required as permanent 

labels. 
q. Clean transparent materials, including glazed panels and mirrors, 

to a polished condition free of visible dirt and films with sealant 
trimmed away neatly. 

r. Replace broken and noticeably abraded glass and plastic units. 
 

B. Jointly inspect the entire Project Site with Project Director/COR. 
 

END OF SECTION 
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SECTION 01781  

OPERATION AND MAINTENANCE DATA 
 
 

PART 1 GENERAL 
 

1.1 SUMMARY 
 

A. Section includes administrative and procedural requirements for the 
preparation and submission of Operation and Maintenance Data. 

 

1.2 SUBMITTALS 
 

 

a. Submit, in accordance with Section 01331, Construction Submittals, the 
operation and maintanance data.  Submit two (2) hard copies and 
one (1) CD-ROM version prior to Substantial Completion.  

 
 

PART 2 PRODUCTS (NOT USED) 

PART 3 EXECUTION 

 

3.1 OPERATION AND MAINTENANCE (O&M) MANUAL 
 

A. Develop for building systems, equipment, products and finishes; include the 
following: 
1. General system or equipment description. 
2. System or equipment identification, including: 

a. Name of manufacturer. 
b. Model numbers. 
c. Component serial numbers. 

3. Design factors and assumptions. 
4. Name, address, and contact information of each Subcontractor 

responsible for installation of the equipment or system. 
5. Detailed operating procedures, parameters, and tolerances. 
6. Servicing requirements, maintenance procedures, and schedules 

including turnaround cycles. 
7. Inspection and test procedures. 
8. Troubleshooting guides. 
9. Precautions against improper use and maintenance. 
10. Disassembly, repair, and re-assembly instructions. 
11. Safety and emergency instructions. 
12. Applicable product data, shop drawings, wiring diagrams, flow charts, 

and sequence of operation. 
13. Performance curves. 
14. Material Safety Data Sheets. 
15. Warranty information, including copies of warranties, warranty forms, 

and warranty expiration dates. 
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B. Inventory of Facilities, Equipment, and Systems: Include, at a minimum: 
 

1. Facility name and building ID number. 
2. Equipment type, specific location, manufacturer, make, model, size, 

capacity, serial number. 
3. Information which is pertinent to assist in efficient operation and 

maintenance of the facility. 
 

C. Use personnel thoroughly trained and experienced in operation and 
maintenance of the equipment and systems involved. 

 

D. Where written instructions are required, use personnel skilled in technical 
writing where necessary for communication of essential data. 

 

E. Where drawings or diagrams are required, use experienced personnel 
capable of preparing said drawings in a clear, understandable format. 

 

F. Disclaimer Limitations: Manufacturer’s disclaimers in published product 
warranties shall not relieve Contractor of Contract requirements on related 
product or work. 

 

3.2 POSTED INSTRUCTIONS 
 

A. Operation and Maintenance Instructions: 
 

1. Except as otherwise indicated, post at facility components, building 
systems, and each principal unit of operational equipment, including 
safety, security, and protective equipment/system/devices. Instructions 
shall include, but not be limited to: 
a. Wiring diagrams. 
b. System piping. 
c. Wiring layouts. 
d. Valves. 
e. Control sequences. 

2. Post in English and host country predominant language and, for 
emergency-type postings, include international form of pictorial-graphic 
signage. 

3. Mounting and Location: 
a. Attach on or locate near each component, system, or piece of 

equipment. 
b. Frame in glass, Plexiglas, or similar material. 
c. Illuminate, as necessary, to ensure readability. 
d. Provide protected, tamper-resistant signage, of a permanent 

nature for the exposure conditions in each case. 

e. Locate for convenience of operating and maintenance personnel, 
but concealed from others, except in the case of general-usage 
and emergency facilities. 

 

B. Equipment Dataplates: 
 

1. Provide permanent information plate on each item of operating 
equipment which is connected with services, has operating parts, or is 
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likely to require servicing, parts replacements, control, testing, or similar 
care and maintenance. 

2. Locate inconspicuously, but allow for ease of operating, maintenance, 
and replacement procedures. 

3. Provide appropriate information on dataplate in each case, including 
the following minimum data as applicable: 
a. Name of manufacturer and product. 
b. Date of manufacture and installation. 
c. Model designation and serial number. 
d. Capacity, speed, service rating, weight, and similar operational 

data. 
 

C. Labels and Nameplates: 
 

1. Provide permanent product labels and nameplates, including certified 
compliance stamps and similar required product markings. 

2. Locate labels and nameplates accessible, but not readily visible to 
general occupants from either exterior or interior. 

3. Except as otherwise indicated, limit size of plates and printing for ease 
of reading from distance of 350 mm. 

4. Except for required safety/emergency signage, do not provide 
permanently attached labels, nameplates, trade names, trademarks, 
and similar markings on product surfaces exposed to view by general 
occupants of Project. 

5. Comply with Project Director’s/COR’s requests for removal of 
non-required markings, and for removal/replacement or refinishing of 
products disfigured by such markings. 

 

END OF SECTION 


